












MTD TOOLING PROGRESS REPORT (Tip-Top Molds)

To: xxx

ATTN: Rich

Project Number: B529

17-Jan-15

Project Number	Picture	Parts Number	MLD #	TipTop's Order #	Mat'l	Dwg for Prod.	Electrodes			Cavity					Core					Mold Base			Heat treat	Hot Runner	Mold fit	Mold Ass.	Mold T0	Smpl ready date	APPRV D Date for Design		
							Mat.	CNC	Wire Cut	CNC	Wire cut	Slide or Lifter or Inserts	EDM	Polish	W. Line	CNC	Wire cut	Slide or Lifter or Inserts	EDM	Polish	W. Line	CNC								Drill.	W. Line
B529		731-10591	1161	DF14044	12-13	12-11	12-24	01-03	01-05	01-07	01-12	01-25	01-21	01-29	12-16	01-10	01-12	01-25	01-21	01-29	12-16	01-10	01-12	01-12	12-25	01-20	01-27	01-29	01-30	01-31	12-06
		731-10595	1162	DF14045	12-14	12-12	12-26	12-31	01-01	01-05	01-11	/	01-20	01-29	12-17	01-06	01-12	/	01-20	01-29	12-17	12-31	01-05	01-05	12-27	01-18	01-27	01-29	01-30	01-31	12-06
		731-10780	1163	DF14046	12-12	12-10	12-26	01-01	01-03	01-03	01-11	01-23	01-20	01-29	12-15	01-04	01-12	01-23	01-20	01-29	12-15	01-05	01-10	01-10	12-25	01-18	01-27	01-29	01-30	01-31	12-06
		731-10777	1165	DF14047	12-15	12-13	12-30	01-03	01-05	01-06	01-12	/	01-20	01-29	12-18	01-07	01-12	/	01-23	01-29	12-18	01-10	01-12	01-12	12-28	01-18	01-28	01-29	01-30	01-31	12-06
		731-10782	1167	DF14048	12-18	12-16	12-28	12-31	01-01	01-09	01-11	01-25	01-18	01-29	12-21	01-10	01-14	01-25	01-20	01-29	12-21	01-10	01-12	01-12	12-31	01-18	01-28	01-29	01-30	01-31	12-06
		731-10598	1168	DF14049	12-14	12-12	12-25	12-29	12-31	01-05	01-12	01-24	01-23	01-29	12-17	01-06	01-14	01-24	01-23	01-29	12-17	01-05	01-10	01-10	12-27	01-20	01-27	01-29	01-30	01-31	12-06
		731-10776+ 731-11006	1171	DF14051	12-16	12-14	12-27	12-31	01-01	01-07	01-12	01-24	01-20	01-29	12-19	01-08	01-13	01-24	01-20	01-29	12-19	01-05	01-10	01-10	12-29	01-18	01-27	01-29	01-30	01-31	12-06
		731-11008	1172	DF14052	12-18	12-16	12-28	12-31	01-02	01-09	01-16	/	01-23	01-29	12-21	01-10	01-16	/	01-23	01-29	12-21	01-05	01-10	01-10	12-31	01-18	01-27	01-29	01-30	01-31	12-06
		731-09544	1173	DF14053	12-26	12-24	01-03	01-07	01-09	01-12	01-15	/	01-20	01-29	12-28	01-18	01-15	/	01-20	01-29	12-28	01-10	01-12	01-12	01-10	/	01-25	01-29	01-30	01-31	12-20
		731-10778	1166	DF14056	12-20	12-18	01-01	01-04	01-07	01-11	01-14	/	01-23	01-29	12-24	01-13	01-15	/	01-23	01-29	12-24	01-10	01-12	01-12	01-05	01-22	01-27	01-29	01-30	01-31	12-17
		731-11024	1169	DF14058	01-16	01-15	01-17	01-19	01-20	01-23	01-25	01-31	01-29	02-07	01-17	01-20	01-23	01-31	01-29	02-07	01-17	01-23	01-25	01-25	01-17	01-26	02-04	02-08	02-09	02-10	01-14

Checked by: Iris Chen

Reported by: Kaiqin Zhang

Note:

1. If a date is **blue** and covered by corss lines, means this item work is finished, if it is covered by one line, means this item work is started, but not finished yet.
2. If a date is black and uncovered means this item work has not been started.
3. If the number is **red**, means it is delayed. If the date is **green** means ahead of schedule.